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Support Frame is complete 

Raised bolts 
Flush bolts 
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Leveling feet 

A temporary strut support 
(unpainted) placed on the 
frame for a fit check.  
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Part Fabrication Update 

Water fitting for the Pi-mode 
rods and cooling channels are 
complete 

Temporary tuners - 2-3 weeks 

Square to round vacuum port 
transition and blank-off plates 
- 2-3 weeks 

Shipping frame - not started 

FNAL end plates final machining - not started 

Sensing loop plugs – in process 

Support Frame - complete 

4 

Qty 64 

Qty 96 



Final cooling passage flow check 

38 PSI 

Flow meters 

Module 4 shown 

All modules have been final flow checked. 
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A plumbing manifold design has 
been created by Joe Wallig. It was 
discussed by LBNL last week and is 
being tweaked this week.  

Plumbing Manifold 



Internal Schedule Spreadsheet 
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